




**सितम्बर'24 माह के लिए ओसीसी द्वारा अनुमोदित शटडाउन
OCC Approved Shutdowns for the month of September'24**

क्रम संख्या/ Sl. No.	ओसीसी संख्या/ OCC Number	अनुरोधकर्ता एजेंसी का नाम/ Name of Requesting Agency	तत्व का नाम/ Element Name	धारक/ Owner	दैनिक/निरंतर Daily/ Continuous	कारण/ Reason	आरएलडीसी द्वारा अनुमोदित आरंभ तिथि/ RLDC Approved Start Date	आरएलडीसी स्वीकृत प्रारंभ समय/ RLDC Approved Start Time	आरएलडीसी द्वारा अनुमोदित अंतिम तिथि/ RLDC Approved End Date	आरएलडीसी द्वारा अनुमोदित समाप्त समय/ RLDC Approved End Time	डी-3 पुष्टिकरण तिथि और समय/ D-3 Confirmation Date and Time	आरएलडीसी संसाधित समय/ RLDC Processed Time	शटडाउन समन्वय प्रक्रिया समय/ Shutdown Co-ordination Process Time
1	OCC_217	TSECL	132KV-AGARTALA (79 TILLA)-MOHANPUR-1	TSECL	D	Pre-Puja shutdown	30/Sep/2024	09:00	30/Sep/2024	16:00	27/Sep/2024 12:15	29/Sep/2024 10:49	46 Hours 34 Minutes
2	OCC_217	AEGCL	220KV-SONAPUR-SARUSAJAI-1	AEGCL	D	CORRIDOR CLEARANCE	30/Sep/2024	08:00	30/Sep/2024	16:00	27/Sep/2024 13:26	29/Sep/2024 10:49	45 Hours 23 Minutes
3	OCC_217	POWERGRID	132KV-BISWANATH CHARIALI-PAVOI-2	POWERGRID	D	Installation of TLA	30/Sep/2024	08:00	30/Sep/2024	17:00	27/Sep/2024 08:39	29/Sep/2024 10:49	48 Hours 49 Minutes
4	OCC_217	TSECL	SURAJMANI NAGAR - 132KV - BUS 1	TSECL	D	Pre-Puja shutdown	29/Sep/2024	09:00	29/Sep/2024	16:00	26/Sep/2024 08:41	28/Sep/2024 10:47	48 Hours 47 Minutes
5	OCC_217	TSECL	KAMALPUR - 132KV - BUS 1	AEGCL,TSECL	D	Pre-Puja shutdown	29/Sep/2024	09:00	29/Sep/2024	16:00	26/Sep/2024 08:41	28/Sep/2024 10:47	48 Hours 47 Minutes
6	OCC_217	AEGCL	DULLAVCHERRA - 132KV - BUS 1	AEGCL	D	For Pre-Puja Bus and sustation Maintenance work. No power flow will be possible form Dullavcherra GSS during the shutdown period	29/Sep/2024	05:00	29/Sep/2024	12:00	26/Sep/2024 10:26	28/Sep/2024 10:47	48 Hours 21 Minutes
7	OCC_217	POWERGRID	132KV-BISWANATH CHARIALI-PAVOI-2	POWERGRID	D	Intsallation of TLA	29/Sep/2024	08:00	29/Sep/2024	17:00	26/Sep/2024 08:19	28/Sep/2024 10:47	48 Hours 47 Minutes
8	OCC_217	POWERGRID	132KV-BADARPUR-PANCHGRAM (NEW)-1	POWERGRID	D	IMP OF BAY EQUIPMENTS AT AEGCL PANCHGRAM END.	28/Sep/2024	08:00	28/Sep/2024	17:00	26/Sep/2024 08:19	28/Sep/2024 10:47	48 Hours 47 Minutes
9	OCC_217	TSECL	132KV-SURAJMANINAGAR (STERLITE)-SURAJMANI NAGAR	TRIPURA	D	Pre-Puja shutdown	28/Sep/2024	09:00	28/Sep/2024	16:00	25/Sep/2024 08:39	27/Sep/2024 11:38	49 Hours 37 Minutes
10	OCC_217	AEGCL	PANCHGRAM (NEW) - 132KV - BUS 1	AEGCL	D	For Pre-Puja Bus and sustation Maintenance work. No power flow will be possible form Panchgram GSS during the shutdown period	28/Sep/2024	06:00	28/Sep/2024	14:00	25/Sep/2024 08:39	27/Sep/2024 11:38	49 Hours 37 Minutes
11	OCC_217	MEPTCL	132KV-AGIA-MENDIPATHER-1	MEPTCL	D	Jungle Clearance at Loc 297-299 & 310-214.	28/Sep/2024	09:00	28/Sep/2024	14:00	25/Sep/2024 08:39	27/Sep/2024 11:38	49 Hours 37 Minutes
<div style="display: flex; justify-content: space-between; align-items: center;"> <div style="text-align: center;"> <p> सक्षम रीठे (सहायक प्रबंधक) Saksham Rithe (Assistant Manager)</p> </div> <div style="text-align: center;"> <p> चित्रांशी घांगरेकर (उप महाप्रबंधक) Chitranshi Ghangrekar (Dy. General Manager)</p> </div> </div>													

12	OCC_217	TSECL	132KV-BODHJUNGNAGAR-SURAJMANI NAGAR-1	TSECL	D	Pre-Puja shutdown	27/Sep/2024	09:00	27/Sep/2024	16:00	24/Sep/2024 16:13	26/Sep/2024 11:23	43 Hours 10 Minutes
13	OCC_217	TSECL	132KV-MOHANPUR-DHALABIL-1	TSECL	D	Pre-Puja shutdown	27/Sep/2024	09:00	27/Sep/2024	16:00	24/Sep/2024 16:13	26/Sep/2024 11:23	43 Hours 10 Minutes
14	OCC_217	AEGCL	220KV/132KV AGIA-ICT-3	AEGCL	D	PRE PUJA PREVENTIVE MAINTENANCE	27/Sep/2024	10:00	27/Sep/2024	16:00	24/Sep/2024 11:57	26/Sep/2024 11:23	47 Hours 26 Minutes
15	OCC_217	POWERGRID	MISA - 400KV B/R 1	POWERGRID	D	AMP of Bus Reactor and associated Bay Equipments, replacement of Buchholz relay	26/Sep/2024	08:00	26/Sep/2024	17:00	23/Sep/2024 10:00	25/Sep/2024 12:01	49 Hours 16 Minutes
16	OCC_217	TSECL	132KV-SURAJMANINAGAR (STERLITE)-BUDHJANGNAGAR-1	TRIPURA	D	Pre-Puja shutdown	26/Sep/2024	09:00	26/Sep/2024	16:00	23/Sep/2024 10:00	25/Sep/2024 12:01	49 Hours 16 Minutes
17	OCC_217	AEGCL	132KV-DHARMANAGAR (MISSION TILLA)-DULLAVCHERRA-1	AEGCL,TSECL	D	For Pre-Puja Line Maintenance and corridor cleaning work	26/Sep/2024	09:00	26/Sep/2024	16:00	23/Sep/2024 11:11	25/Sep/2024 12:39	49 Hours 28 Minutes
18	OCC_217	AEGCL	TINSUKIA - 132KV - BUS 1	AEGCL	D	PRE PUJA PREVENTIVE MAINTENANCE	26/Sep/2024	06:00	26/Sep/2024	09:00	23/Sep/2024 11:11	25/Sep/2024 12:39	49 Hours 28 Minutes
19	OCC_217	AEGCL	220KV-BTPS-RANGIA-2	AEGCL	D	PREVENTIVE MAINTENANCE & CORRIDOR CLEANING	26/Sep/2024	08:00	26/Sep/2024	16:00	23/Sep/2024 11:11	25/Sep/2024 12:39	49 Hours 28 Minutes
20	OCC_217	AEGCL	220KV-AGIA-AZARA-1	AEGCL	D	CORRIDOR CLEARANCE	26/Sep/2024	09:00	26/Sep/2024	16:00	23/Sep/2024 11:11	25/Sep/2024 12:39	49 Hours 28 Minutes
21	OCC_217	AEGCL	220KV-NTPS-AMGURI-1	AEGCL	D	PREVENTIVE MAINTENANCE & CORRIDOR CLEANING	26/Sep/2024	08:00	26/Sep/2024	16:00	23/Sep/2024 11:11	25/Sep/2024 12:39	49 Hours 28 Minutes
22	OCC_217	POWERGRID	400 KV BALIPARA 2 BAY (WITH 63 MVAR LINE REACTOR) (412) AT BONGAIGAON	POWERGRID	D	FOR TESTING OF LBB RELAY INSTALLED IN BAY NO 411.	25/Sep/2024	11:30	25/Sep/2024	15:00	22/Sep/2024 08:51	24/Sep/2024 11:04	49 Hours 4 Minutes
23	OCC_217	POWERGRID	400 KV, 50 MVAR BUS REACTOR 2 BAY AT BONGAIGAON	POWERGRID	D	FOR TESTING OF LBB Numerical relay which is installed in Bay no 411.	25/Sep/2024	09:00	25/Sep/2024	11:30	22/Sep/2024 08:51	24/Sep/2024 11:04	49 Hours 4 Minutes
24	OCC_217	TSECL	132KV-AGARTALA (79 TILLA)-SURAJMANI NAGAR-1	TSECL	D	Pre-Puja shutdown	25/Sep/2024	09:00	25/Sep/2024	16:00	22/Sep/2024 12:40	24/Sep/2024 11:04	46 Hours 24 Minutes
25	OCC_217	POWERGRID	400 KV BONGAIGAON 2 MAIN BAY(WITH 63 MVAR LINE REACTOR) (416) AT BALIPARA	POWERGRID	D	AMP OF THE BAY	25/Sep/2024	09:00	25/Sep/2024	17:00	22/Sep/2024 08:51	24/Sep/2024 11:04	49 Hours 4 Minutes
26	OCC_217	TSECL	132KV-DHARMANAGAR (MISSION TILLA)-DULLAVCHERRA-1	AEGCL,TSECL	D	Pre-Puja shutdown	25/Sep/2024	09:00	25/Sep/2024	16:00	22/Sep/2024 12:40	24/Sep/2024 11:04	46 Hours 24 Minutes


सक्षम रीठे (सहायक प्रबंधक)
Saksham Rithe (Assistant Manager)


चित्रांशी घांगरेकर (उप महाप्रबंधक)
Chitranshi Ghangrekar (Dy. General Manager)


27	OCC_217	TSECL	132KV-PK BARI (STERLITE)-AMBASA-1	TSECL,INDIGRID	D	Pre-Puja shutdown	25/Sep/2024	09:00	25/Sep/2024	16:00	22/Sep/2024 12:40	24/Sep/2024 11:04	46 Hours 24 Minutes
28	OCC_217	AEGCL	132KV-DHARMANAGAR (MISSION TILLA)-DULLAVCHERRA-1	AEGCL,TSECL	D	For Pre-Puja Line Maintenance and corridor cleaning work	25/Sep/2024	09:00	25/Sep/2024	16:00	22/Sep/2024 13:06	24/Sep/2024 11:04	45 Hours 58 Minutes
29	OCC_217	AEGCL	220KV/132KV AGIA-ICT-2	MEPTCL	D	PRE PUJA PREVENTIVE MAINTENANCE	25/Sep/2024	10:00	25/Sep/2024	16:00	22/Sep/2024 13:06	24/Sep/2024 11:04	45 Hours 58 Minutes
30	OCC_217	AEGCL	220KV-AZARA-BOKO-1	AEGCL	D	CORRIDOR CLEARANCE	25/Sep/2024	08:00	25/Sep/2024	16:00	22/Sep/2024 13:06	24/Sep/2024 11:04	45 Hours 58 Minutes
31	OCC_217	AEGCL	220KV-NTPS-AMGURI-1	AEGCL	D	PREVENTIVE MAINTENANCE & CORRIDOR CLEANING	25/Sep/2024	08:00	25/Sep/2024	16:00	22/Sep/2024 13:06	24/Sep/2024 11:04	45 Hours 58 Minutes
32	OCC_217	TSECL	132KV-AMBASA-GAMATILLA-1	TSECL	D	Pre-Puja shutdown	30/Sep/2024	09:00	30/Sep/2024	16:00	22/Sep/2024 13:06	24/Sep/2024 10:40	45 Hours 58 Minutes
33	OCC_217	POWERGRID	400 KV BALIPARA II & 50 MVAR BUS REACTOR IIAT BONGAIGAON	POWERGRID	D	For replacement of electromechanical LBB relay with Numerical relay (Micom P141) in bay no 411.	24/Sep/2024	09:00	24/Sep/2024	17:00	21/Sep/2024 10:39	23/Sep/2024 11:38	48 Hours 59 Minutes
34	OCC_217	TSECL	132KV-AGARTALA (79 TILLA)-BUDHJANGNAGAR-1	TSECL	D	Pre-Puja shutdown	24/Sep/2024	09:00	24/Sep/2024	16:00	21/Sep/2024 12:39	23/Sep/2024 11:38	46 Hours 59 Minutes
35	OCC_217	TSECL	132KV-DHARMANAGAR (MISSION TILLA)-P K BARI-1	TSECL	D	Pre-Puja shutdown	24/Sep/2024	09:00	24/Sep/2024	16:00	21/Sep/2024 12:39	23/Sep/2024 11:38	46 Hours 59 Minutes
36	OCC_217	AEGCL	220KV-TINSUKIA-NRPP-1	ASSAM	D	CORRIDOR CLEANING	24/Sep/2024	09:00	24/Sep/2024	16:00	21/Sep/2024 10:55	23/Sep/2024 11:38	48 Hours 43 Minutes
37	OCC_217	AEGCL	220KV-AGIA-BOKO-1	AEGCL	D	CORRIDOR CLEARANCE	24/Sep/2024	09:00	24/Sep/2024	16:00	21/Sep/2024 10:55	23/Sep/2024 11:38	48 Hours 43 Minutes
38	OCC_217	AEGCL	220KV-SAMAGURI-SONAPUR-1	AEGCL	D	CORRIDOR CLEARANCE	24/Sep/2024	08:00	24/Sep/2024	16:00	21/Sep/2024 10:55	23/Sep/2024 11:38	48 Hours 43 Minutes
39	OCC_217	TSECL	GAMATILLA - 132KV - BUS 1	AEGCL	D	Pre-Puja shutdown	23/Sep/2024	09:00	23/Sep/2024	16:00	20/Sep/2024 12:49	22/Sep/2024 11:51	47 Hours 2 Minutes
40	OCC_217	TSECL	132KV-PALATANA-UDAIPUR (BANDUAR)-1	TSECL	D	Pre-Puja shutdown	23/Sep/2024	09:00	23/Sep/2024	16:00	20/Sep/2024 12:49	22/Sep/2024 11:51	47 Hours 2 Minutes
41	OCC_217	AEGCL	220KV/132KV AGIA-ICT-1	AEGCL	D	PRE PUJA PREVENTIVE MAINTENANCE	23/Sep/2024	10:00	23/Sep/2024	16:00	20/Sep/2024 10:19	22/Sep/2024 11:51	49 Hours 32 Minutes
42	OCC_217	AEGCL	220KV-JAWAHARNAGAR-SAMAGURI-1	AEGCL	D	CORRIDOR CLEARANCE	23/Sep/2024	08:00	23/Sep/2024	16:00	16/Sep/2024 12:09	22/Sep/2024 11:51	49 Hours 51 Minutes
43	OCC_217	MEPTCL	220KV/132KV BYRNIHAT (KILLING) - ICT-2	MEPTCL	D	Transformer oil filtration works and Aircell repairing works	23/Sep/2024	08:00	23/Sep/2024	14:00	20/Sep/2024 07:55	22/Sep/2024 11:51	49 Hours 51 Minutes
44	OCC_217	POWERGRID	132KV-JIRIBAM-LOKTAK-1	POWERGRID	D	For Relay firmware Upgradation works MICOM P442.	23/Sep/2024	09:00	23/Sep/2024	16:00	20/Sep/2024 09:17	22/Sep/2024 11:51	49 Hours 51 Minutes
45	OCC_217	TSECL	132KV-AGARTALA (79 TILLA)-SURAJMANI NAGAR-1	TSECL	D	Pre-Puja shutdown	22/Sep/2024	09:00	22/Sep/2024	16:00	19/Sep/2024 11:48	21/Sep/2024 10:21	46 Hours 33 Minutes
46	OCC_217	TSECL	132KV-AGARTALA (79 TILLA)-SURAJMANI NAGAR-2	TSECL	D	Pre-Puja shutdown	22/Sep/2024	09:00	22/Sep/2024	16:00	19/Sep/2024 11:48	21/Sep/2024 10:21	46 Hours 33 Minutes
47	OCC_217	TSECL	132KV-AGARTALA (79 TILLA)-AGTCCPP-2	POWERGRID	D	Pre-Puja shutdown	22/Sep/2024	09:00	22/Sep/2024	16:00	19/Sep/2024 11:48	21/Sep/2024 10:21	46 Hours 33 Minutes
48	OCC_217	TSECL	AGARTALA (79 TILLA) - 132KV - BUS 3	TSECL	D	Pre-Puja shutdown	22/Sep/2024	09:00	22/Sep/2024	16:00	19/Sep/2024 11:48	21/Sep/2024 10:21	46 Hours 33 Minutes

सक्षम
सक्षम रिठे (सहायक प्रबंधक)
Saksham Rithe (Assistant Manager)

चित्रांशी
चित्रांशी घांगरेकर (उप महाप्रबंधक)
Chitranshi Ghangrekar (Dy. General Manager)


49	OCC_217	TSECL	132KV-AGARTALA (79 TILLA)- BUDHJANGNAGAR-1	TSECL	D	Pre-Puja shutdown	22/Sep/2024	09:00	22/Sep/2024	16:00	19/Sep/2024 11:48	21/Sep/2024 10:21	46 Hours 33 Minutes
50	OCC_217	AEGCL	HAILAKANDI - 132KV - BUS 1	AEGCL	D	For Pre-Puja Bus and substation Maintenance work. No power flow will be possible form Hailakandi GSS during the shutdown period	22/Sep/2024	06:00	22/Sep/2024	14:00	19/Sep/2024 11:01	21/Sep/2024 10:21	47 Hours 20 Minutes
51	OCC_217	TSECL	132KV-BODHJUNGNAGAR-JIRANIA- 1	TSECL	D	Pre-Puja shutdown	21/Sep/2024	09:00	21/Sep/2024	16:00	18/Sep/2024 08:54	20/Sep/2024 10:29	48 Hours 29 Minutes
52	OCC_217	TSECL	132KV-MONARCHAK-UDAIPUR (BANDUAR)-1	TSECL	D	Pre-Puja shutdown	21/Sep/2024	09:00	21/Sep/2024	16:00	18/Sep/2024 08:54	20/Sep/2024 10:29	48 Hours 29 Minutes
53	OCC_217	TSECL	132KV-DHARMANAGAR (MISSION TILLA)-P K BARI-1	TSECL	D	Pre-Puja shutdown	21/Sep/2024	09:00	21/Sep/2024	16:00	18/Sep/2024 08:54	20/Sep/2024 10:29	48 Hours 29 Minutes
54	OCC_217	AEGCL	220KV-AZARA-SARUSAJAI-2	AEGCL	D	CORRIDOR CLEANING	21/Sep/2024	08:00	21/Sep/2024	16:00	18/Sep/2024 10:38	20/Sep/2024 10:29	47 Hours 51 Minutes
55	OCC_217	POWERGRID	BISWANATH CHARIALI - 400KV B/R 2	POWERGRID	D	AMP of Bus-reactor-1 and AMP of Bus Reactor-1 Main bay equipment as per preventive maintenance schedule.	20/Sep/2024	08:00	20/Sep/2024	16:00	17/Sep/2024 08:52	19/Sep/2024 11:05	49 Hours 5 Minutes
56	OCC_217	TSECL	132KV-MONARCHAK-ROKHIA-1	TSECL	D	Pre-Puja shutdown	20/Sep/2024	09:00	20/Sep/2024	16:00	17/Sep/2024 11:30	19/Sep/2024 11:05	47 Hours 35 Minutes
57	OCC_217	TSECL	132KV-P K BARI-PK BARI (STERLITE)- 1	INDIGRID	D	Pre-Puja shutdown	20/Sep/2024	09:00	20/Sep/2024	16:00	17/Sep/2024 11:30	19/Sep/2024 11:05	47 Hours 35 Minutes
58	OCC_217	AEGCL	220KV-TINSUKIA-NTPS-1	ASSAM	D	CORRIDOR CLEANING	20/Sep/2024	09:00	20/Sep/2024	16:00	17/Sep/2024 10:16	19/Sep/2024 11:05	48 Hours 49 Minutes
59	OCC_217	AEGCL	220KV-AGIA-BTPS-2	AEGCL	D	CORRIDOR CLEARANCE	20/Sep/2024	09:00	20/Sep/2024	16:00	17/Sep/2024 10:16	19/Sep/2024 11:05	48 Hours 49 Minutes
60	OCC_217	MEPTCL	132KV-AGIA-MENDIPATHER-1	MEPTCL	D	Jungle Clearance at Loc 252-262	20/Sep/2024	09:00	20/Sep/2024	14:00	17/Sep/2024 01:49	19/Sep/2024 11:05	49 Hours 5 Minutes
61	OCC_217	POWERGRID	132KV-AIZWAL-KOLASIB-1	POWERGRID	D	REPLACEMENT OF PLCC CABLE AT KOLASIB SUBSTATION by Badrapur	20/Sep/2024	08:00	20/Sep/2024	14:00	17/Sep/2024 08:52	19/Sep/2024 11:05	49 Hours 5 Minutes
62	OCC_217	TSECL	132KV-SURAJMANINAGAR (STERLITE)-SURAJMANI NAGAR	TRIPURA	D	Pre-Puja shutdown	19/Sep/2024	09:00	19/Sep/2024	16:00	16/Sep/2024 09:41	18/Sep/2024 11:02	49 Hours 2 Minutes
63	OCC_217	TSECL	132KV-KUMARGHAT-P K BARI-1	TSECL	D	Pre-Puja shutdown	19/Sep/2024	09:00	19/Sep/2024	16:00	16/Sep/2024 09:41	18/Sep/2024 11:02	49 Hours 2 Minutes
64	OCC_217	TSECL	132KV-AGARTALA (79 TILLA)- ROKHIA-1	TSECL	D	Pre-Puja shutdown	19/Sep/2024	09:00	19/Sep/2024	16:00	16/Sep/2024 09:41	18/Sep/2024 11:02	49 Hours 2 Minutes
65	OCC_217	AEGCL	400KV/220KV AZARA-ICT-2	AEGCL	D	PRE PUJA MAINTENANCE WORKS	19/Sep/2024	08:00	19/Sep/2024	16:00	16/Sep/2024 12:09	18/Sep/2024 11:02	46 Hours 53 Minutes
66	OCC_217	AEGCL	220KV-MARIANI (AS)-SAMAGURI-2	AEGCL	D	PREVENTIVE MAINTENANCE & CORRIDOR CLEANING	19/Sep/2024	08:00	19/Sep/2024	16:00	16/Sep/2024 12:09	18/Sep/2024 11:02	46 Hours 53 Minutes
67	OCC_217	MEPTCL	220KV/132KV BYRNHAT (KILLING) - ICT-1	MEPTCL	D	Prevetive Maintenanc of Terminal Equipments HV Side	19/Sep/2024	08:00	19/Sep/2024	16:00	16/Sep/2024 00:24	18/Sep/2024 11:02	49 Hours 2 Minutes


सक्षम रीठे (सहायक प्रबंधक)
Saksham Rithe (Assistant Manager)


चित्रांशी घांगरेकर (उप महाप्रबंधक)
Chitranshi Ghangrekar (Dy. General Manager)

68	OCC_217	POWERGRID	BISWANATH CHARIALI - 400KV B/R 1	POWERGRID	D	AMP of Bus-reactor-1 and AMP of Bus Reactor-1 Main bay equipment as per preventive maintenance schedule.	18/Sep/2024	08:00	18/Sep/2024	16:00	15/Sep/2024 08:47	17/Sep/2024 11:06	49 Hours 6 Minutes
69	OCC_217	TSECL	132KV-AGARTALA (79 TILLA)-MOHANPUR-1	TSECL	D	Pre-Puja shutdown	18/Sep/2024	09:00	18/Sep/2024	16:00	15/Sep/2024 14:55	17/Sep/2024 11:06	44 Hours 11 Minutes
70	OCC_217	TSECL	132KV-BARAMURA-GAMATILLA-1	TSECL	D	Pre-Puja shutdown	18/Sep/2024	09:00	18/Sep/2024	16:00	15/Sep/2024 14:55	17/Sep/2024 11:06	44 Hours 11 Minutes
71	OCC_217	AEGCL	220KV-AGIA-BTPS-1	AEGCL	D	CORRIDOR CLEARANCE	18/Sep/2024	09:00	18/Sep/2024	16:00	15/Sep/2024 10:43	17/Sep/2024 11:06	48 Hours 23 Minutes
72	OCC_217	AEGCL	220KV-MARIANI (AS)-SAMAGURI-2	AEGCL	D	PREVENTIVE MAINTENANCE & CORRIDOR CLEANING	18/Sep/2024	08:00	18/Sep/2024	16:00	15/Sep/2024 10:43	17/Sep/2024 11:06	48 Hours 23 Minutes
73	OCC_217	MEPTCL	220KV/132KV BYRNHAT (KILLING) - ICT-1	MEPTCL	D	Preventive Maintenance of Terminal Equipments LV side	18/Sep/2024	08:00	18/Sep/2024	16:00	15/Sep/2024 08:55	17/Sep/2024 11:06	49 Hours 6 Minutes
74	OCC_217	TSECL	132KV-SURAJMANINAGAR (STERLITE)-SURAJMANI NAGAR	TRIPURA	D	Pre-Puja shutdown	17/Sep/2024	09:00	17/Sep/2024	16:00	14/Sep/2024 11:39	16/Sep/2024 10:50	47 Hours 11 Minutes
75	OCC_217	TSECL	132KV-AGARTALA (79 TILLA)-ROKHIA-1	TSECL	D	Pre-Puja shutdown	17/Sep/2024	09:00	17/Sep/2024	16:00	14/Sep/2024 11:39	16/Sep/2024 10:50	47 Hours 11 Minutes
76	OCC_217	MEPTCL	220KV/132KV BYRNHAT (KILLING) - ICT-1	MEPTCL	D	Preventive Maintenance of ICT	17/Sep/2024	08:00	17/Sep/2024	16:00	14/Sep/2024 00:57	16/Sep/2024 10:50	48 Hours 50 Minutes
77	OCC_217	POWERGRID	400 KV BALIPARA 3 BAY AT HVDC BNC	POWERGRID	D	AMP of Bay equipment as per Preventive Maintenance Schedule	16/Sep/2024	09:00	16/Sep/2024	16:00	13/Sep/2024 08:21	15/Sep/2024 11:51	49 Hours 51 Minutes
78	OCC_217	TSECL	132KV-MOHANPUR-DHALABIL-1	TSECL	D	Pre-Puja shutdown	16/Sep/2024	09:00	16/Sep/2024	16:00	13/Sep/2024 12:28	15/Sep/2024 11:51	47 Hours 23 Minutes
79	OCC_217	POWERGRID	132KV/33KV IMPHAL(PG)-ICT-1	POWERGRID	C	For Wiring and Charging of ICT-1 through GIS Bus under NERSS-XIII.	16/Sep/2024	08:00	18/Sep/2024	17:00	13/Sep/2024 08:21	15/Sep/2024 11:51	49 Hours 51 Minutes
80	OCC_217	AEGCL	132KV-SRIKONA-PAILAPPOL-1	AEGCL	D	Preventive maintenance and corridor cleaning work	16/Sep/2024	09:00	16/Sep/2024	16:00	13/Sep/2024 12:03	15/Sep/2024 11:51	47 Hours 48 Minutes
81	OCC_217	MEPTCL	132KV-AGIA-NANGALBIBRA-1	MEPTCL	D	Jungle Clearance at Loc 70-89 & 235-247.	16/Sep/2024	08:00	16/Sep/2024	15:00	13/Sep/2024 06:43	15/Sep/2024 11:51	49 Hours 51 Minutes
82	OCC_217	TSECL	132KV-BODHJUNGNAGAR-SURAJMANI NAGAR-1	TSECL	D	Pre-Puja shutdown	15/Sep/2024	09:00	15/Sep/2024	16:00	12/Sep/2024 12:07	14/Sep/2024 11:03	46 Hours 56 Minutes
83	OCC_217	TSECL	AMBASA - 132KV - BUS 1	TSECL	D	Pre-Puja shutdown	15/Sep/2024	09:00	15/Sep/2024	16:00	12/Sep/2024 12:07	14/Sep/2024 11:03	46 Hours 56 Minutes
84	OCC_217	TSECL	132KV-AMBASA-GAMATILLA-1	TSECL	D	Pre-Puja shutdown	14/Sep/2024	09:00	14/Sep/2024	16:00	11/Sep/2024 12:40	13/Sep/2024 10:37	45 Hours 57 Minutes
85	OCC_217	TSECL	132KV-DHARMANAGAR (MISSION TILLA)-P K BARI-1	TSECL	D	Pre-Puja shutdown	14/Sep/2024	09:00	14/Sep/2024	16:00	11/Sep/2024 12:40	13/Sep/2024 10:37	45 Hours 57 Minutes
86	OCC_217	POWERGRID	132KV-AGARTALA (79 TILLA)-AGTCCPP-2	POWERGRID	D	AMP OF BAY EQUIPMENTS	14/Sep/2024	08:00	14/Sep/2024	17:00	11/Sep/2024 09:04	13/Sep/2024 10:37	48 Hours 37 Minutes
87	OCC_217	TSECL	132KV-MONARCHAK-UDAIPUR (BANDUAR)-1	TSECL	D	Pre-Puja shutdown	13/Sep/2024	09:00	13/Sep/2024	16:00	10/Sep/2024 10:34	12/Sep/2024 10:55	48 Hours 21 Minutes
88	OCC_217	TSECL	132KV-MONARCHAK-ROKHIA-1	TSECL	D	Pre-Puja shutdown	13/Sep/2024	09:00	13/Sep/2024	16:00	10/Sep/2024 10:34	12/Sep/2024 10:55	48 Hours 21 Minutes


सक्षम रीठे (सहायक प्रबंधक)
Saksham Rithe (Assistant Manager)


चित्रांशी घांगरेकर (उप महाप्रबंधक)
Chitrankshi Ghangrekar (Dy. General Manager)

89	OCC_217	TSECL	132KV-BARAMURA-GAMATILLA-1	TSECL	D	Pre-Puja shutdown	13/Sep/2024	09:00	13/Sep/2024	16:00	10/Sep/2024 10:34	12/Sep/2024 10:55	48 Hours 21 Minutes
90	OCC_217	AEGCL	220KV-AGBPP-TINSUKIA-2	AEGCL	D	CORRIDOR CLEANING	13/Sep/2024	09:00	13/Sep/2024	16:00	10/Sep/2024 10:28	12/Sep/2024 10:55	48 Hours 27 Minutes
91	OCC_217	AEGCL	220KV-AGIA-AZARA-1	AEGCL	D	CORRIDOR CLEARANCE	13/Sep/2024	09:00	13/Sep/2024	16:00	10/Sep/2024 10:28	12/Sep/2024 10:55	48 Hours 27 Minutes
92	OCC_217	MEPTCL	132KV-AGIA-NANGALBIBRA-1	MEPTCL	D	Replacement of broken disc and jumper repairing at Loc 7.	13/Sep/2024	07:00	13/Sep/2024	12:00	10/Sep/2024 08:43	12/Sep/2024 10:55	48 Hours 55 Minutes
93	OCC_217	TSECL	132KV-BODHJUNGNAGAR-SURAJMANI NAGAR-1	TSECL	D	Pre-Puja shutdown	12/Sep/2024	09:00	12/Sep/2024	16:00	07/Sep/2024 10:02	09/Sep/2024 11:12	49 Hours 10 Minutes
94	OCC_217	POWERGRID	FILTER BANK 1 SUB BANK4 BAYAT BNC	POWERGRID	D	AMP of Bay equipment as per Preventive Maintenance Schedule	12/Sep/2024	09:00	12/Sep/2024	16:00	09/Sep/2024 09:32	11/Sep/2024 11:02	49 Hours 2 Minutes
95	OCC_217	POWERGRID	400 KV, 50 MVAR BUS REACTOR 2 BAY AT BONGAIGAON	POWERGRID	D	AMP of Bay Equipments.	12/Sep/2024	09:00	12/Sep/2024	17:00	09/Sep/2024 09:32	11/Sep/2024 11:02	49 Hours 2 Minutes
96	OCC_217	POWERGRID	400KV/132KV IMPHAL(PG)-ICT-2	POWERGRID	C	For Transformer Wiring and 132kV panel Commissioning under NERSS-XIII.	12/Sep/2024	08:00	14/Sep/2024	17:00	09/Sep/2024 09:57	11/Sep/2024 11:02	49 Hours 2 Minutes
97	OCC_217	TSECL	132KV-PALATANA-UDAIPUR (BANDUAR)-1	TSECL	D	Pre-Puja shutdown	12/Sep/2024	09:00	12/Sep/2024	16:00	09/Sep/2024 09:30	11/Sep/2024 11:02	49 Hours 2 Minutes
98	OCC_217	TSECL	132KV-KAMALPUR-DHALABIL-1	TSECL	D	Pre-Puja shutdown	12/Sep/2024	09:00	12/Sep/2024	16:00	09/Sep/2024 09:30	11/Sep/2024 11:02	49 Hours 2 Minutes
99	OCC_217	AEGCL	220KV-SAMAGURI-SONABIL-2	AEGCL	D	Preventive maintenance and corridor cleaning work	12/Sep/2024	08:00	12/Sep/2024	16:00	09/Sep/2024 10:26	11/Sep/2024 11:02	48 Hours 36 Minutes
100	OCC_217	AEGCL	400KV-AZARA-BONGAIGAON-1	NETC,AEGCL	D	PRE PUJA MAINTENANCE WORKS	12/Sep/2024	08:00	12/Sep/2024	16:00	09/Sep/2024 10:26	11/Sep/2024 11:02	48 Hours 36 Minutes
101	OCC_217	POWERGRID	FILTER BANK 1 SUB BANK2 BAYAT BNC	POWERGRID	D	AMP of Bay equipment as per Preventive Maintenance Schedule	11/Sep/2024	09:00	11/Sep/2024	16:00	08/Sep/2024 08:34	10/Sep/2024 10:48	48 Hours 48 Minutes
102	OCC_217	POWERGRID	220 KV DIMAPUR 2 BAY (216) AT MISA	POWERGRID	C	Circuit Breaker mechanism overhauling and testing of CB at Misa S/S. All other feeders will be connected to 220kV Bus-B	11/Sep/2024	08:00	13/Sep/2024	17:00	08/Sep/2024 08:34	10/Sep/2024 10:48	48 Hours 48 Minutes
103	OCC_217	TSECL	132KV-AGARTALA (79 TILLA)-ROKHIA-2	TSECL	D	Pre-Puja shutdown	11/Sep/2024	09:00	11/Sep/2024	16:00	08/Sep/2024 12:55	10/Sep/2024 10:48	45 Hours 53 Minutes
104	OCC_217	TSECL	132KV-PK BARI (STERLITE)-AMBASA-1	TSECL,INDIGRID	D	Pre-Puja shutdown	11/Sep/2024	09:00	11/Sep/2024	16:00	08/Sep/2024 12:55	10/Sep/2024 10:48	45 Hours 53 Minutes
105	OCC_217	AEGCL	132KV-JIRIBAM(PG)-PAILAPPOL-1	MSPCL,AEGCL	D	CORRIDOR CLEANING	11/Sep/2024	09:00	11/Sep/2024	16:00	08/Sep/2024 10:37	10/Sep/2024 10:48	48 Hours 11 Minutes
106	OCC_217	AEGCL	220KV-SAMAGURI-SONABIL-1	AEGCL	D	Preventive maintenance and corridor cleaning work	11/Sep/2024	08:00	11/Sep/2024	16:00	08/Sep/2024 10:37	10/Sep/2024 10:48	48 Hours 11 Minutes

सक्षम
सक्षम रीठे (सहायक प्रबंधक)
Saksham Rithe (Assistant Manager)

चित्रांशी
चित्रांशी घांगरेकर (उप महाप्रबंधक)
Chitranshi Ghangrekar (Dy. General Manager)

107	OCC_217	AEGCL	132KV-SARUPATHAR-GOLAGHAT-1	AEGCL	D	CORRIDOR CLEARANCE	11/Sep/2024	08:00	11/Sep/2024	16:00	08/Sep/2024 10:37	10/Sep/2024 10:48	48 Hours 11 Minutes
108	OCC_217	AEGCL	220KV-AGIA-BOKO-1	AEGCL	D	CORRIDOR CLEARANCE	11/Sep/2024	09:00	11/Sep/2024	16:00	08/Sep/2024 10:37	10/Sep/2024 10:48	48 Hours 11 Minutes
109	OCC_217	MEPTCL	220KV-BYRNIHAT (KILLING)-MISA-2	MEPTCL	D	Prevetive Maintenanc of Terminal Equipments	11/Sep/2024	08:00	11/Sep/2024	16:00	08/Sep/2024 02:16	10/Sep/2024 10:48	48 Hours 48 Minutes
110	OCC_217	POWERGRID	132KV-TEZU-NAMSAI-1	POWERGRID	D	For erection of Circuit Breaker under 132 kV Main Bus of Namsai Substation. Work will be carried out under TBCB NERSS-XV work of 220 kV GIS Upgradation work. S/D under Project/Construction head	11/Sep/2024	08:00	11/Sep/2024	17:00	08/Sep/2024 08:34	10/Sep/2024 10:48	48 Hours 48 Minutes
111	OCC_217	POWERGRID	PALATANA II & 400/132 KV, 200 MVA, ICT II (408)AT SILCHAR	POWERGRID	D	AMP of Bay Equipments. Tightening cleaning works.	10/Sep/2024	09:00	10/Sep/2024	17:00	07/Sep/2024 08:29	09/Sep/2024 11:12	49 Hours 12 Minutes
112	OCC_217	POWERGRID	MAIN BAY (104) OF 132KV-BISWANATH CHARIALI-PAVOI-2 @BISWANATH CHARIALI - 132KV	POWERGRID	D	Confirmatory DCRM Signature testing of Main Bay Breaker. The Line will be in service through TBC Bay	10/Sep/2024	09:00	10/Sep/2024	16:00	07/Sep/2024 08:29	09/Sep/2024 11:12	49 Hours 12 Minutes
113	OCC_217	POWERGRID	BONGAIGAON - 400KV B/R 5	POWERGRID	D	AMP of BUS REACTOR.	10/Sep/2024	09:00	10/Sep/2024	17:00	07/Sep/2024 08:29	09/Sep/2024 11:12	49 Hours 12 Minutes
114	OCC_217	POWERGRID	400KV-AZARA-SILCHAR	NETC	D	ABB Relay Firmware upgradation. M1 and M2 Relay testing.	10/Sep/2024	08:00	10/Sep/2024	16:00	07/Sep/2024 08:29	09/Sep/2024 11:12	49 Hours 12 Minutes
115	OCC_217	POWERGRID	400KV-AZARA-SILCHAR L/R@ SILCHAR - 400KV	POWERGRID	D	ABB Relay Firmware upgradation. M1 and M2 Relay testing.	10/Sep/2024	08:00	10/Sep/2024	16:00	07/Sep/2024 08:29	09/Sep/2024 11:12	49 Hours 12 Minutes
116	OCC_217	TSECL	132KV-P K BARI-PK BARI (STERLITE)-1	INDIGRID	D	Pre-Puja shutdown	10/Sep/2024	09:00	10/Sep/2024	16:00	07/Sep/2024 10:02	09/Sep/2024 11:12	49 Hours 10 Minutes
117	OCC_217	AEGCL	132KV-HAILAKANDI-PANCHGRAM (NEW)-1	AEGCL	D	Preventive maintenance and corridor cleaning work	10/Sep/2024	09:00	10/Sep/2024	16:00	07/Sep/2024 12:22	09/Sep/2024 11:12	46 Hours 50 Minutes
118	OCC_217	AEGCL	400KV-AZARA-SILCHAR	NETC	D	PRE PUJA MAINTENANCE WORKS	10/Sep/2024	08:00	10/Sep/2024	16:00	07/Sep/2024 12:22	09/Sep/2024 11:12	46 Hours 50 Minutes
119	OCC_217	AEGCL	132KV-GOHPUR-NALKATA-2	POWERGRID	D	PREVENTIVE MAINTENANCE & CORRIDOR CLEANING	10/Sep/2024	07:00	10/Sep/2024	14:00	07/Sep/2024 12:22	09/Sep/2024 11:12	46 Hours 50 Minutes
120	OCC_217	AEGCL	220KV-SAMAGURI-SONAPUR-1	AEGCL	D	CORRIDOR CLEARANCE	10/Sep/2024	08:00	10/Sep/2024	16:00	07/Sep/2024 12:22	09/Sep/2024 11:12	46 Hours 50 Minutes
121	OCC_217	MEPTCL	220KV-BYRNIHAT (KILLING)-MISA-1	MEPTCL	D	Prevetive Maintenanc of Terminal Equipments	10/Sep/2024	08:00	10/Sep/2024	16:00	07/Sep/2024 07:50	09/Sep/2024 11:12	49 Hours 12 Minutes

सक्षम
सक्षम रिठे (सहायक प्रबंधक)
Saksham Rithe (Assistant Manager)

चित्रांशी
चित्रांशी घांगरेकर (उप महाप्रबंधक)
Chitrankshi Ghangrekar (Dy. General Manager)


122	OCC_217	POWERGRID	132KV-TEZU-NAMSAI-1	POWERGRID	D	For erection of Circuit Breaker under 132 kv Main Bus of Namsai Substation. Work will be carried out under TBCB NERSS-XV work of 220 kv GIS Upgradation work. S/D under Project/Construction head	10/Sep/2024	08:00	10/Sep/2024	17:00	07/Sep/2024 08:29	09/Sep/2024 11:12	49 Hours 12 Minutes
123	OCC_217	POWERGRID	MAIN BAY () OF 400KV/220KV MISA-ICT-1 @MISA - 400KV	POWERGRID	D	AMP of Bay Equipments in ICT-1 Main Bay at Misa. ICT shall remain charged through Tie Bay	09/Sep/2024	09:00	09/Sep/2024	17:00	06/Sep/2024 08:50	08/Sep/2024 11:11	49 Hours 11 Minutes
124	OCC_217	POWERGRID	400KV-BISWANATH CHARIALI-SUBANSIRI-1 L/R@ BISWANATH CHARIALI - 400KV	POWERGRID	D	AMP of Line Reactor as per preventive maintenance schedule.	09/Sep/2024	08:00	09/Sep/2024	16:00	06/Sep/2024 08:50	08/Sep/2024 11:11	49 Hours 11 Minutes
125	OCC_217	POWERGRID	400KV/132KV IMPHAL(PG)-ICT-1	POWERGRID	C	For Transformer Wiring and 132kv panel Commissioning under NERSS-XIII.	09/Sep/2024	08:00	11/Sep/2024	17:00	06/Sep/2024 08:50	08/Sep/2024 11:11	49 Hours 11 Minutes
126	OCC_217	POWERGRID	400 KV MISA 2 MAIN BAY (409) AT BALIPARA	POWERGRID	C	ABB AUXILIARY SWITCH REPLACEMENT	09/Sep/2024	09:00	13/Sep/2024	17:00	06/Sep/2024 08:50	08/Sep/2024 11:11	49 Hours 11 Minutes
127	OCC_217	TSECL	132KV-PALATANA-UDAIPUR (BANDUAR)-1	TSECL	D	Pre-Puja shutdown	09/Sep/2024	09:00	09/Sep/2024	16:00	06/Sep/2024 11:07	08/Sep/2024 11:11	48 Hours 4 Minutes
128	OCC_217	TSECL	132KV-KAMALPUR-DHALABIL-1	TSECL	D	Pre-Puja shutdown	09/Sep/2024	09:00	09/Sep/2024	16:00	06/Sep/2024 11:07	08/Sep/2024 11:11	48 Hours 4 Minutes
129	OCC_217	AEGCL	132KV-HAILAKANDI-PANCHGRAM (NEW)-1	AEGCL	D	Preventive maintenance and corridor cleaning work	09/Sep/2024	09:00	09/Sep/2024	16:00	06/Sep/2024 11:58	08/Sep/2024 11:11	47 Hours 13 Minutes
130	OCC_217	AEGCL	220KV-AZARA-SARUSAJAI-1	AEGCL	D	CORRIDOR CLEANING	09/Sep/2024	08:00	09/Sep/2024	16:00	06/Sep/2024 11:58	08/Sep/2024 11:11	47 Hours 13 Minutes
131	OCC_217	AEGCL	132KV-GOHPUR-NALKATA-1	POWERGRID	D	PREVENTIVE MAINTENANCE & CORRIDOR CLEANING	09/Sep/2024	07:00	09/Sep/2024	14:00	06/Sep/2024 11:58	08/Sep/2024 11:11	47 Hours 13 Minutes
132	OCC_217	NETC	400KV-BONGAIGAON-BYRNIHAT (KILLING)	MEPTCL,NETC	D	Rectification of shutdown nature of defect at tower no 1040, 1041, 1045,1062,1067, 1069,1091,1101 & 1102	09/Sep/2024	09:00	09/Sep/2024	15:00	06/Sep/2024 18:20	08/Sep/2024 11:11	40 Hours 51 Minutes
133	OCC_217	Arunachal Pradesh	132KV-ALONG-PASIGHAT-1	DOP,ARUNACHAL PRADESH	C	Destrining and Stringing of Conductor for shifting of endangered tower Location 134/1 and 134/2 of Aalo-Pasighat Line	09/Sep/2024	08:00	14/Sep/2024	16:00	06/Sep/2024 17:14	08/Sep/2024 11:11	41 Hours 57 Minutes
134	OCC_217	TSECL	132KV-AGARTALA (79 TILLA)-ROKHIA-1	TSECL	D	Pre-Puja shutdown	08/Sep/2024	09:00	08/Sep/2024	16:00	05/Sep/2024 12:16	07/Sep/2024 11:04	46 Hours 48 Minutes
135	OCC_217	TSECL	132KV-AGARTALA (79 TILLA)-ROKHIA-2	TSECL	D	Pre-Puja shutdown	08/Sep/2024	09:00	08/Sep/2024	16:00	05/Sep/2024 12:16	07/Sep/2024 11:04	46 Hours 48 Minutes
136	OCC_217	TSECL	DHARMANAGAR (MISSION TILLA) - 132KV - BUS 1	TSECL	D	Pre-Puja shutdown	08/Sep/2024	09:00	08/Sep/2024	16:00	05/Sep/2024 12:16	07/Sep/2024 11:04	46 Hours 48 Minutes
137	OCC_217	TSECL	AGARTALA (79 TILLA) - 132KV - BUS 1	TSECL	D	Pre-Puja shutdown	08/Sep/2024	09:00	08/Sep/2024	16:00	05/Sep/2024 12:16	07/Sep/2024 11:04	46 Hours 48 Minutes
138	OCC_217	Arunachal Pradesh	220KV-AGBPP-DEOMALI-1	DOP,ARUNACHAL PRADESH	D	Vegetation Clearance	08/Sep/2024	08:00	08/Sep/2024	15:00	05/Sep/2024 12:26	07/Sep/2024 11:04	46 Hours 38 Minutes

सक्षम
सक्षम रीठे (सहायक प्रबंधक)
Saksham Rithe (Assistant Manager)

चित्रांशी
चित्रांशी घांगरेकर (उप महाप्रबंधक)
Chitranshi Ghangrekar (Dy. General Manager)

139	OCC_217	POWERGRID	MAIN BAY (430) OF FUTURE @SILCHAR - 400KV	POWERGRID	D	Gas zone trip modification.	07/Sep/2024	13:00	07/Sep/2024	17:00	04/Sep/2024 09:22	06/Sep/2024 10:54	48 Hours 54 Minutes
140	OCC_217	POWERGRID	MAIN BAY (425) OF FUTURE 400KV-SILCHAR-MELRIAT (PG)-2 @SILCHAR - 400KV	POWERGRID	D	Gas zone trip modification.	07/Sep/2024	09:00	07/Sep/2024	12:00	04/Sep/2024 09:22	06/Sep/2024 10:54	48 Hours 54 Minutes
141	OCC_217	POWERGRID	400 KV BONGAIGAON 1 MAIN BAY (WITH 63 MVAR LINE REACTOR) (413) AT BALIPARA	POWERGRID	D	AMP OF THE BAY	07/Sep/2024	09:00	07/Sep/2024	17:00	04/Sep/2024 13:57	06/Sep/2024 10:54	44 Hours 57 Minutes
142	OCC_217	TSECL	132KV-AMBASA-KAMALPUR-1	TSECL	D	Pre-Puja shutdown	07/Sep/2024	09:00	07/Sep/2024	16:00	04/Sep/2024 10:38	06/Sep/2024 10:54	48 Hours 16 Minutes
143	OCC_217	TSECL	132KV-BARAMURA-JIRANIA-1	TSECL	D	Pre-Puja shutdown	07/Sep/2024	09:00	07/Sep/2024	16:00	04/Sep/2024 10:38	06/Sep/2024 10:54	48 Hours 16 Minutes
144	OCC_217	AEGCL	132KV-SARUPATHAR-BOKAJAN-1	AEGCL	D	PREVENTIVE MAINTENANCE & CORRIDOR CLEANING	07/Sep/2024	09:00	07/Sep/2024	16:00	04/Sep/2024 09:51	06/Sep/2024 10:54	48 Hours 54 Minutes
145	OCC_217	Arunachal Pradesh	132KV-BALIPARA-TENGA-1	ARUNACHAL PRADESH	D	Vegetation Clearance	07/Sep/2024	08:00	07/Sep/2024	17:00	04/Sep/2024 16:05	06/Sep/2024 10:54	42 Hours 49 Minutes
146	OCC_217	Arunachal Pradesh	220KV-AGBPP-DEOMALI-1	DOP,ARUNACHAL PRADESH	D	Vegetation Clearance	07/Sep/2024	08:00	07/Sep/2024	15:00	04/Sep/2024 13:08	06/Sep/2024 10:54	45 Hours 46 Minutes
147	OCC_217	POWERGRID	132KV-RANGANADI-ZIRO-1	POWERGRID	D	For Integration of SPS ON signal and attending of Shutdown nature works in the TL.	07/Sep/2024	08:00	07/Sep/2024	16:00	04/Sep/2024 09:25	06/Sep/2024 10:54	48 Hours 54 Minutes
148	OCC_217	POWERGRID	132KV-IMPHAL-IMPHAL(PG)-1	POWERGRID	D	For Testing and Commissioning of Line Differential relay under NERSS-XIII.	07/Sep/2024	08:00	07/Sep/2024	16:00	04/Sep/2024 09:18	06/Sep/2024 10:54	48 Hours 54 Minutes
149	OCC_217	POWERGRID	132KV-SURAJMANI NAGAR-COMILLA(BANGLADESH)-1	PGCB,POWER GRID	D	AMP OF BAY EQUIPMENTS	06/Sep/2024	08:00	06/Sep/2024	17:00	03/Sep/2024 09:25	05/Sep/2024 11:03	49 Hours 03 Minutes
150	OCC_217	POWERGRID	MAIN BAY (424) OF FUTURE 400KV-SILCHAR-MELRIAT (PG)-1 @SILCHAR - 400KV	POWERGRID	D	Gas zone trip modification.	06/Sep/2024	09:00	06/Sep/2024	17:00	03/Sep/2024 09:25	05/Sep/2024 11:35	49 Hours 35 Minutes
151	OCC_217	POWERGRID	SILCHAR - 400KV B/R 3	POWERGRID	D	Modification of Gas Zone Tripping along with shutdown of future bay 424. Replacement of OTI. Cleaning and Tightening works.	06/Sep/2024	09:00	06/Sep/2024	17:00	03/Sep/2024 09:25	05/Sep/2024 11:09	49 Hours 9 Minutes
152	OCC_217	POWERGRID	220KV-BONGAIGAON-SALAKATI-2	POWERGRID	D	GD Tripping Logic Modification works	06/Sep/2024	09:00	06/Sep/2024	17:00	03/Sep/2024 09:25	05/Sep/2024 11:09	49 Hours 9 Minutes
153	OCC_217	POWERGRID	400KV-MISA-MARIANI (PG)-2	POWERGRID	D	Replacement of porcelain insulator strings with CLR insulators at major crossings	06/Sep/2024	08:00	06/Sep/2024	16:00	03/Sep/2024 09:25	05/Sep/2024 11:09	49 Hours 9 Minutes
154	OCC_217	POWERGRID	132KV/33KV NIRJULI-ICT-1	POWERGRID	D	AMP works and replacement of LV CB	06/Sep/2024	08:00	06/Sep/2024	16:00	03/Sep/2024 09:25	05/Sep/2024 11:09	49 Hours 9 Minutes


सक्षम रीठे (सहायक प्रबंधक)
Saksham Rithe (Assistant Manager)


चित्रांशी घांगरेकर (उप महाप्रबंधक)
Chitranshi Ghangrekar (Dy. General Manager)


155	OCC_217	POWERGRID	220KV/132KV DIMAPUR-ICT-1	POWERGRID	D	ATTENDING OIL LEAKAGE IN OLTC PIPELINE , REPAIRING OF PNRV valave and AMP works	06/Sep/2024	08:00	06/Sep/2024	16:00	03/Sep/2024 09:25	05/Sep/2024 11:09	49 Hours 9 Minutes
156	OCC_217	TSECL	132KV-SURAJMANINAGAR (STERLITE)-BUDHJANGNAGAR-1	TRIPURA	D	Pre-Puja shutdown	06/Sep/2024	09:00	06/Sep/2024	16:00	03/Sep/2024 11:26	05/Sep/2024 11:09	47 Hours 43 Minutes
157	OCC_217	TSECL	132KV-MOHANPUR-DHALABIL-1	TSECL	D	Pre-Puja shutdown	06/Sep/2024	09:00	06/Sep/2024	16:00	03/Sep/2024 11:26	05/Sep/2024 11:09	47 Hours 43 Minutes
158	OCC_217	TSECL	132KV-AGARTALA (79 TILLA)-ROKHIA-2	TSECL	D	Pre-Puja shutdown	06/Sep/2024	09:00	06/Sep/2024	16:00	03/Sep/2024 11:26	05/Sep/2024 11:09	47 Hours 43 Minutes
159	OCC_217	AEGCL	132KV-LUMSNONG-PANCHGRAM (NEW)-1	MEPTCL,AEGCL	D	Preventive maintenance and corridor cleaning work	06/Sep/2024	09:00	06/Sep/2024	16:00	03/Sep/2024 10:09	05/Sep/2024 11:09	49 Hours 0 Minutes
160	OCC_217	AEGCL	220KV-AGBPP-TINSUKIA-1	AEGCL	D	CORRIDOR CLEANING	06/Sep/2024	09:00	06/Sep/2024	16:00	03/Sep/2024 10:09	05/Sep/2024 11:09	49 Hours 0 Minutes
161	OCC_217	AEGCL	220KV-AGIA-BTPS-2	AEGCL	D	CORRIDOR CLEARANCE	06/Sep/2024	09:00	06/Sep/2024	16:00	03/Sep/2024 10:09	05/Sep/2024 11:09	49 Hours 0 Minutes
162	OCC_217	AEGCL	132KV-BOKAJAN-DIMAPUR(PG)	AEGCL	D	PREVENTIVE MAINTENANCE & CORRIDOR CLEANING	06/Sep/2024	09:00	06/Sep/2024	16:00	03/Sep/2024 10:09	05/Sep/2024 11:09	49 Hours 0 Minutes
163	OCC_217	AEGCL	220KV-SONAPUR-SARUSAJAI-1	AEGCL	D	CORRIDOR CLEARANCE	06/Sep/2024	08:00	06/Sep/2024	16:00	03/Sep/2024 10:09	05/Sep/2024 11:09	49 Hours 0 Minutes
164	OCC_217	MEPTCL	132KV-LUMSNONG-PANCHGRAM (NEW)-1	MEPTCL,AEGCL	D	Jungle clearing at T-Loc 312,313	06/Sep/2024	10:00	06/Sep/2024	14:00	03/Sep/2024 10:56	05/Sep/2024 11:09	48 Hours 13 Minutes
165	OCC_217	POWERGRID	132KV-AIZWAL-MELRIAT-1	POWERGRID	D	For Testing of 50-LBB & 67-OC&EF relay in Aizawl bay (#101) at Melriat SS	06/Sep/2024	10:00	06/Sep/2024	14:00	03/Sep/2024 09:25	05/Sep/2024 11:09	49 Hours 9 Minutes
166	OCC_217	POWERGRID	132KV-DAPORJU-ZIRO-1	DOP,ARUNACHAL PRADESH	D	FOR AMP WORKS	06/Sep/2024	08:00	06/Sep/2024	16:00	03/Sep/2024 09:25	05/Sep/2024 11:09	49 Hours 9 Minutes
167	OCC_217	POWERGRID	132KV-IMPHAL-IMPHAL(PG)-3	MSPCL	D	For Testing and Commissioning of Line Differential relay under NERSS-XIII.	06/Sep/2024	08:00	06/Sep/2024	16:00	03/Sep/2024 09:25	05/Sep/2024 11:09	49 Hours 9 Minutes
168	OCC_217	POWERGRID	400 KV BALIPARA 4 BAY (WITH 63 MVAR LINE REACTOR) AT BONGAIGAON	POWERGRID	D	AMP of Bay Equipments.	05/Sep/2024	09:00	05/Sep/2024	17:00	02/Sep/2024 09:08	04/Sep/2024 10:46	48 Hours 46 Minutes
169	OCC_217	POWERGRID	TIE BAY () OF 220KV/132KV BALIPARA-ICT-2 AND BALIPARA - 400KV B/R 2 @BALIPARA - 400KV	POWERGRID	D	AMP OF THE BAY	05/Sep/2024	09:00	05/Sep/2024	17:00	02/Sep/2024 09:08	04/Sep/2024 10:46	48 Hours 46 Minutes

सक्षम
सक्षम रीठे (सहायक प्रबंधक)
Saksham Rithe (Assistant Manager)

चित्रांशी
चित्रांशी घांगरेकर (उप महाप्रबंधक)
Chitranshi Ghangrekar (Dy. General Manager)


170	OCC_217	POWERGRID	400KV-BISWANATH CHARIALI-BALIPARA-4	POWERGRID	D	Modifications and confirmatory testing of Protection relays to comply latest Protection Scheme and observations for enhancing the overall reliability of the system.	05/Sep/2024	08:00	05/Sep/2024	16:00	02/Sep/2024 09:08	04/Sep/2024 10:46	48 Hours 46 Minutes
171	OCC_217	POWERGRID	220KV/132KV DIMAPUR-ICT-1	POWERGRID	D	ATTENDING OIL LEAKAGE IN OLTC PIPELINE , REPAIRING OF PNRV valave and AMP works	05/Sep/2024	08:00	05/Sep/2024	16:00	02/Sep/2024 09:08	04/Sep/2024 10:46	48 Hours 46 Minutes
172	OCC_217	TSECL	132KV-AGARTALA (79 TILLA)-ROKHIA-1	TSECL	D	Pre-Puja shutdown	05/Sep/2024	09:00	05/Sep/2024	16:00	02/Sep/2024 10:54	04/Sep/2024 10:46	47 Hours 52 Minutes
173	OCC_217	TSECL	132KV-BARAMURA-JIRANIA-1	TSECL	D	Pre-Puja shutdown	05/Sep/2024	09:00	05/Sep/2024	16:00	02/Sep/2024 10:54	04/Sep/2024 10:46	47 Hours 52 Minutes
174	OCC_217	AEGCL	132KV-SRIKONA-PAILAPPOL-1	AEGCL	D	Preventive maintenance and corridor cleaning work	05/Sep/2024	09:00	05/Sep/2024	16:00	02/Sep/2024 10:17	04/Sep/2024 10:46	48 Hours 29 Minutes
175	OCC_217	AEGCL	220KV-AZARA-BOKO-1	AEGCL	D	CORRIDOR CLEARANCE	05/Sep/2024	08:00	05/Sep/2024	16:00	02/Sep/2024 10:17	04/Sep/2024 10:46	48 Hours 29 Minutes
176	OCC_217	AEGCL	132KV-GOLAGHAT-MARIANI (AS)-1	AEGCL	D	CORRIDOR CLEARANCE	05/Sep/2024	08:00	05/Sep/2024	16:00	02/Sep/2024 10:17	04/Sep/2024 10:46	48 Hours 29 Minutes
177	OCC_217	AEGCL	220KV-JAWAHARNAGAR-SAMAGURI-1	AEGCL	D	CORRIDOR CLEARANCE	05/Sep/2024	08:00	05/Sep/2024	16:00	02/Sep/2024 10:17	04/Sep/2024 10:46	48 Hours 29 Minutes
178	OCC_217	POWERGRID	132KV-IMPHAL-IMPHAL(PG)-2	MSPCL	D	For Testing and Commissioning of Line Differential relay under NERSS-XIII.	05/Sep/2024	08:00	05/Sep/2024	16:00	02/Sep/2024 09:08	04/Sep/2024 10:46	48 Hours 46 Minutes
179	OCC_217	POWERGRID	400KV-BISWANATH CHARIALI-BALIPARA-2	POWERGRID	D	Modifications and confirmatory testing of Protection relays to comply latest Protection Scheme and observations for enhancing the overall reliability of the system.	04/Sep/2024	08:00	04/Sep/2024	16:00	01/Sep/2024 09:00	03/Sep/2024 10:19	48 Hours 19 Minutes
180	OCC_217	POWERGRID	MOKOKCHUNG - 220KV B/R 1	POWERGRID	D	Differential, REF, B/U Impedence relay firmware upgradation works	04/Sep/2024	08:00	04/Sep/2024	16:00	01/Sep/2024 09:00	03/Sep/2024 10:19	48 Hours 19 Minutes
181	OCC_217	TSECL	132KV-AGARTALA (79 TILLA)-BUDHJANGNAGAR-1	TSECL	D	Pre-Puja shutdown	04/Sep/2024	09:00	04/Sep/2024	16:00	01/Sep/2024 11:15	03/Sep/2024 10:19	47 Hours 4 Minutes
182	OCC_217	TSECL	132KV-BARAMURA-GAMATILLA-1	TSECL	D	Pre-Puja shutdown	04/Sep/2024	09:00	04/Sep/2024	16:00	01/Sep/2024 11:15	03/Sep/2024 10:19	47 Hours 4 Minutes
183	OCC_217	AEGCL	220KV-MARIANI (AS)-AMGURI-1	AEGCL	D	PREVENTIVE MAINTENANCE & CORRIDOR CLEANING	04/Sep/2024	08:00	04/Sep/2024	16:00	01/Sep/2024 10:36	03/Sep/2024 10:19	47 Hours 43 Minutes
184	OCC_217	NAGALAND	132KV-DIMAPUR(PG)-KOHIMA-1	NAGALAND, D OP	D	Vegetation Clearance	04/Sep/2024	08:00	04/Sep/2024	17:00	01/Sep/2024 12:16	03/Sep/2024 10:19	47 Hours 43 Minutes
185	OCC_217	NAGALAND	132KV-DIMAPUR(PG)-KOHIMA-1	NAGALAND, D OP	D	Vegetation Clearance	03/Sep/2024	08:00	03/Sep/2024	17:00	31/Aug/2024 07:23	02/Sep/2024 10:40	48 Hours 40 Minutes


सक्षम रीठे (सहायक प्रबंधक)
Saksham Rithe (Assistant Manager)


चित्रांशी घांगरेकर (उप महाप्रबंधक)
Chitranshi Ghangrekar (Dy. General Manager)

186	OCC_217	POWERGRID	220KV-BONGAIGAON-SALAKATI-1	POWERGRID	D	For shifting of DT send CH-I & II to Spare output contact in PU -P743 relay	03/Sep/2024	09:00	03/Sep/2024	12:00	31/Aug/2024 08:56	02/Sep/2024 10:40	48 Hours 40 Minutes
187	OCC_217	POWERGRID	400KV-NEW KOHIMA-MARIANI (PG)-2	KALPATARU	D	For enabling the DEF setting in line protection.	03/Sep/2024	08:00	03/Sep/2024	16:00	31/Aug/2024 08:56	02/Sep/2024 10:40	48 Hours 40 Minutes
188	OCC_217	POWERGRID	400KV/220KV BALIPARA-ICT-2	POWERGRID	D	AMP OF THE ICT	03/Sep/2024	08:00	03/Sep/2024	16:00	31/Aug/2024 08:56	02/Sep/2024 10:40	48 Hours 40 Minutes
189	OCC_217	TSECL	132KV-AGARTALA (79 TILLA)-ROKHIA-2	TSECL	D	Pre-Puja shutdown	03/Sep/2024	09:00	03/Sep/2024	16:00	31/Aug/2024 13:37	02/Sep/2024 10:40	45 Hours 3 Minutes
190	OCC_217	TSECL	132KV-KAMALPUR-P K BARI-1	TSECL	D	Pre-Puja shutdown	03/Sep/2024	09:00	03/Sep/2024	16:00	31/Aug/2024 13:37	02/Sep/2024 10:40	45 Hours 3 Minutes
191	OCC_217	AEGCL	132KV-GOHPUR-NALKATA-2	POWERGRID	D	PREVENTIVE MAINTENANCE & CORRIDOR CLEANING	03/Sep/2024	07:00	03/Sep/2024	14:00	31/Aug/2024 10:45	02/Sep/2024 10:40	47 Hours 55 Minutes
192	OCC_217	AEGCL	220KV-AGIA-BTPS-1	AEGCL	D	CORRIDOR CLEARANCE	03/Sep/2024	09:00	03/Sep/2024	16:00	31/Aug/2024 10:45	02/Sep/2024 10:40	47 Hours 55 Minutes
193	OCC_217	AEGCL	220KV-JAWAHARNAGAR-SAMAGURI-1	AEGCL	D	CORRIDOR CLEARANCE	03/Sep/2024	08:00	03/Sep/2024	16:00	31/Aug/2024 10:45	02/Sep/2024 10:40	47 Hours 55 Minutes
194	OCC_217	TSECL	132KV-AGARTALA (79 TILLA)-ROKHIA-2	TSECL	D	Pre-Puja shutdown	02/Sep/2024	09:00	02/Sep/2024	16:00	30/Aug/2024 11:03	01/Sep/2024 11:14	48 Hours 11 Minutes
195	OCC_217	TSECL	132KV-PK BARI (STERLITE)-AMBASA-1	TSECL,INDIGRID	D	Pre-Puja shutdown	02/Sep/2024	09:00	02/Sep/2024	16:00	30/Aug/2024 11:03	01/Sep/2024 11:14	48 Hours 11 Minutes
196	OCC_217	AEGCL	132KV-HAILAKANDI-DULLAVCHERRA-1	AEGCL	D	Preventive maintenance and corridor cleaning work	02/Sep/2024	09:00	02/Sep/2024	16:00	30/Aug/2024 11:15	01/Sep/2024 11:14	47 Hours 59 Minutes
197	OCC_217	AEGCL	132KV-GOHPUR-NALKATA-1	POWERGRID	D	PREVENTIVE MAINTENANCE & CORRIDOR CLEANING	02/Sep/2024	07:00	02/Sep/2024	14:00	30/Aug/2024 11:15	01/Sep/2024 11:14	47 Hours 59 Minutes
198	OCC_217	NAGALAND	132KV-DIMAPUR(PG)-KOHIMA-1	NAGALAND, DOP	D	Vegetation Clearance	02/Sep/2024	09:00	02/Sep/2024	16:00	30/Aug/2024 11:22	01/Sep/2024 11:14	47 Hours 52 Minutes
199	OCC_217	Arunachal Pradesh	132KV-TENGA-KHUPI-1	ARUNACHAL PRADESH	D	Installation of numerical directional overcurrent E/F relay(Micom P14D) for Tenga line at Khuppi & routine vegetation clearance	02/Sep/2024	08:00	02/Sep/2024	17:00	30/Aug/2024 09:10	01/Sep/2024 11:14	49 Hours 14 Minutes
200	OCC_217	TSECL	UDAIPUR (BANDUAR) - 132KV - BUS 1	TSECL	D	Pre-Puja shutdown	01/Sep/2024	09:00	01/Sep/2024	16:00	29/Aug/2024 11:56	31/Aug/2024 10:42	46 Hours 46 Minutes
201	OCC_217	TSECL	DHALABIL - 132KV - BUS 1	TSECL	D	Pre-Puja shutdown	01/Sep/2024	09:00	01/Sep/2024	16:00	29/Aug/2024 11:56	31/Aug/2024 10:42	46 Hours 46 Minutes
202	OCC_217	Arunachal Pradesh	132KV-KAMENG-KHUPI-1	NEEPCO,ARUNACHAL PRADESH	D	Installation of numerical directional overcurrent E/F relay(Micom P14D) for Kimi line at Khuppi & routine vegetation clearance	01/Sep/2024	08:00	01/Sep/2024	17:00	29/Aug/2024 09:56	31/Aug/2024 10:42	48 Hours 42 Minutes
203	OCC_217	POWERGRID	132KV-BADARPUR-KHLIEHRIAT-1	POWERGRID	D	Continious shutdown for HTLS reconductoring works under NERS-XX project scheme & minutes of 11th CMETS NER	01/Sep/2024	07:00	01/Sep/2024	18:00	29/Aug/2024 09:22	31/Aug/2024 10:42	48 Hours 42 Minutes


 सक्षम रीठे (सहायक प्रबंधक)
 Saksham Rithe (Assistant Manager)


 चित्रांशी घांगरेकर (उप महाप्रबंधक)
 Chitranshi Ghangrekar (Dy. General Manager)